

		KEY														
		Not started														
		In progress														
		Performing to plan														
		Minor risk managed by project team														
		Significant risk affecting project time, scope, cost														
		FY 2018/ 19														
Task Description	Lead	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB		
<b>Project Governance</b>																
Identify Key stakeholders	CS/AM															
Agree ToR	CS/AM															
Project resource support																
Quarterly highlight report for SEND	CS/AM															
Risk Register Monthly Review	CS/AM															
<b>Stakeholder Communication</b>																
SBAR SDNDG	CS/AM															
SBAR SEND	CS/AM															
SBAR PTP	CS/AM															
SBAR Directors of Pharmacy group via G.P representatives	CS/AM															
SBAR G.P National Group	CS/AM															
Approved ToR to key stakeholders & SSF	CS/AM/SLWG															
Patient engagement Plan ( via Health Board stoma Fora & key leads ) Briefing paper to SDNDG	CS/AM/MH															
<b>Sub groups to take forward Proposed Objectives</b>																
<b>DATA SUB GROUP</b>																
<b>OBJECTIVE</b>																
<b>1 Review the current product prescribing data across Health Boards and identify and develop opportunities for optimal data reporting to drive quality and efficiency.</b>																
START									X							
ACTIVITY REPORTING									X	X	X					
COMPLETION												X				
<b>FORMULARY SUB GROUP</b>																
<b>OBJECTIVE</b>																
<b>2 Review current Health Board formularies and scope the feasibility of a National evidenced-based ostomy product formulary that could be used as an equitable and pragmatic decision aid.</b>																
START									X							
ACTIVITY REPORTING									X	X	X					
COMPLETION												X				
<b>PROCESS SUB GROUP</b>																
<b>OBJECTIVE</b>																
<b>3 Review current processes for product access identifying alternative models to G.P prescribing to support timely, efficient, equitable patient product access.</b>																
<b>4 Identify the process for measuring effectiveness of product use and patient outcomes with minimal annual patient-reported outcomes measures (PROMs) that includes patient related feedback.</b>																
START									X							
ACTIVITY REPORTING									X	X	X					
COMPLETION												X				
<b>NON SUB GROUP OBJECTIVES</b>																
<b>5 To review the role of e-health / assisted technology in stoma care and identify opportunities for quality improvement in patient care.</b>																
<b>Develop methodology: ? Survey Questionnaire ( TAKE INTO ACCOUNT SCOTTISH STOMA NURSE ACTIVITY WITH NES RE STOMA WEBSITE )</b>																
START																
COMPLETION																
a Identify what is currently available to support e-health																
b Identify role of e-health to support effective, efficient care																
c Develop option appraisal plan to take forward																
<b>6 To explore effective partnership working with Dispensing Appliance Contractors that would support data sharing of product use and develop variance monitoring against agreed national guidance.</b>																
<b>Methodology: Following meeting with BHTA 05.10.18 NSQIG Chair advised : Development of sub group with clear objectives</b>																
a Scope current data reporting available from DACs ( aligned to data sub group)																
b Data Reporting Governance with stoma patient data																
c Develop recommendations /action plan to take forward																
<b>PROJECT REPORT RECOMMENDATION SECTION</b>																
<b>7 To identify clinical and financial benefits and risks from implementation of processes identified from this SLWG activity and include this in project report and action plan.</b>																
a modelling & benchmarking exercise to identify benefit realisation																
B Resource identification																
C Recommendations & action plan																
<b>FINAL REPORT</b>														X		
BOLD: Proposed objectives																
ITALICS : suggested tasks required to meet objectives																

<b>RAG</b>	<b>Project Definition</b>	<b>Actions</b>
Green	Project is performing to plan	Report in Monthly highlight report update to SDNDG
Amber	A problem has been identified but can be dealt by project team	Report in Monthly highlight report & risk register to SDNG with actions
Red	Significant issues identified that affect project time, scope , cost	Identified in risk register with managment action plan & report to SNDG